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ESTIMATE RUN 04/30/2001

ESTIMATE SUMMARY 09:00:39

CONTID: C13325         ESTIMATE NO: 0001 PROG 1999

PCN: 13325-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

DELTA SOUTH PERCENT TIME:

PROJECT NO: NH 0501-045                   

DELTA SOUTH

NAME OF ROAD: SH 50

PROJECT COUNTIES: DELTA

CONTRACTOR:

D.G. HUSKIN CONSTRUCTION CO. PAY PERIOD ENDING 04/25/2001 DATE TIME STARTED 04/02/2001

BOX 61 DATE LET 03/15/2001 DATE WORK BEGAN 04/02/2001

TRINITY RANCH ROAD DATE AWARDED 03/16/2001 DATE TIME STOPPED 07/17/2001

 DATE CONTRACT EXECUTED 03/22/2001 DATE ACCEPTED 07/17/2001

WETMORE CO 81253     719-784-0415 DATE NOTICE TO PROCEED 04/02/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,772,225.64 PARTICIPATING $ $ 741,830.74

AWARD PROJECT AMT: 3,772,520.01 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,320.09

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

28.24

WORK DAYS

WORK DAYS

19.67%

3,030,394.90

741,830.74

741,830.74

740,510.65

$

$

$

$

741,830.74

0.00

741,830.74

0.00

741,830.74

-1,320.09

0.00

740,510.65

0.00

AMOUNT DUE 740,510.65 740,510.65

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 740,510.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MONTROSE, REGION 3

24.0 TIME ALLOW: 85

ORIG TIME ALLOW: 85
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PCN: 13325-BID    ESTIMATE RUN 04/30/2001

PROJECT: NH 0501-045                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:00:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF END SECTION 0.000

6.000

202-00037  
 

6.000

EACH

180.00000 1,080.006.000

1,080.00

0010 REMOVAL OF CURB AND GUTTER 0.000

79.000

202-00203  
 

79.000

LF  

30.00000 2,370.0079.000

2,370.00

0015 REMOVAL OF CONCRETE PAVEMENT 0.000

190.000

202-00210  
 

190.000

SY  

20.00000 3,800.00190.000

3,800.00

0020 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

44,532.000

202-00240  
 

44,532.000

SY  

0.83000 36,961.5644,532.000

36,961.56

0025 UNCLASSIFIED EXCAVATION 0.000

1,315.670

203-00000  
 

1,315.670

CY  

8.00000 10,525.361,315.670

10,525.36

0030 BLADING 0.000

0.000

203-01500  
 

3.000

HOUR

80.00000 0.000.000

0.00

0035 STRUCTURE EXCAVATION 0.000

9.000

206-00000  
 

9.000

CY  

30.00000 270.009.000

270.00

0040 ADJUST MANHOLE 0.000

5.500

210-04010  
 

10.000

EACH

300.00000 1,650.005.500

1,650.00

0045 ADJUST VALVE BOX 0.000

16.000

210-04050  
 

34.000

EACH

200.00000 3,200.0016.000

3,200.00

0050 *ADJUST GUARDRAIL 0.000

1,465.000

210-04200  
 

1,465.000

LF  

2.60000 3,809.001,465.000

3,809.00

0055 AGGREGATE BASE COURSE (CLASS 6) 0.000

183.000

304-06000  
 

183.000

TON 

15.00000 2,745.00183.000

2,745.00
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PCN: 13325-BID    ESTIMATE RUN 04/30/2001

PROJECT: NH 0501-045                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:00:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 AGGREGATE BASE COURSE (CLASS 7) DELETED BY CMO #4 0.000

0.000

304-07000  
 

0.000

TON 

8.00000 0.000.000

0.00

0065 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

166.990

403-00720  
 

166.990

TON 

80.00000 13,359.20166.990

13,359.20

0070 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 0.000

401.050

403-34801  
 

57,902.050

TON 

20.31000 8,145.33401.050

8,145.33

0075 *HEATING AND REMIXING TREATMENT 0.000

30,912.000

405-00100  
 

216,673.000

SY  

3.07000 94,899.8430,912.000

94,899.84

0080 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 0.000

23.660

411-03345  
 

3,305.380

TON 

252.53000 5,974.8623.660

5,974.86

0085 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) DELETED BY
105 #7 - 6/28/01

0.000

0.000

411-03352  
 

0.000

TON 

188.19000 0.000.000

0.00

0090 *ASPHALT REJUVENATING AGENT 0.000

0.000

411-90010  
 

4,664.000

GAL 

1.20000 0.000.000

0.00

0095 *CONCRETE PAVEMENT (10-1/4 INCH) 0.000

4,992.000

412-01025  
 

4,992.000

SY  

60.77000 303,363.844,992.000

303,363.84

0100 GEOTEXTILE (SEPARATOR) (CLASS B) 0.000

399.000

420-00131  
 

399.000

SY  

2.00000 798.00399.000

798.00

0105 *END ANCHORAGE (FLARED) 0.000

6.000

606-02005  
 

6.000

EACH

1,400.00000 8,400.006.000

8,400.00

0110 *FENCE (TEMPORARY) 0.000

730.000

607-11580  
 

730.000

LF  

2.00000 1,460.00730.000

1,460.00
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PCN: 13325-BID    ESTIMATE RUN 04/30/2001

PROJECT: NH 0501-045                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:00:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

87.000

609-21020  
 

87.000

LF  

45.00000 3,915.0087.000

3,915.00

0120 *GUTTER TYPE 2 (8 FOOT) DELETED BY 105 #7 - 6/28/01 0.000

0.000

609-24008  
 

0.000

LF  

60.00000 0.000.000

0.00

0125 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

853.000

613-01300  
 

853.000

LF  

18.90000 16,121.70853.000

16,121.70

0130 *PULL BOX (SPECIAL) ALUM. WATER VALVE BOX 0.000

5.000

613-07000  
 

5.000

EACH

110.00000 550.005.000

550.00

0135 *PULL BOX (16"X24"X12") DEEP 0.000

3.000

613-07026  
 

3.000

EACH

390.00000 1,170.003.000

1,170.00

0140 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 0.000

1,188.000

614-72871  
 

1,980.000

LF  

9.10000 10,810.801,188.000

10,810.80

0145 *POWER FEED WIRE 0.000

411.000

614-72892  
 

411.000

LF  

7.10000 2,918.10411.000

2,918.10

0150 *SIGNAL CABLE 0.000

529.000

614-72893  
 

529.000

LF  

8.65000 4,575.85529.000

4,575.85

0155 *CONSTRUCTION SURVEYING 0.000

1.000

625-00000  
 

1.000

L S 

3,000.00000 3,000.001.000

3,000.00

0160 *MOBILIZATION 0.000

0.500

626-00000  
 

1.000

L S 

148,104.00000 74,052.000.500

74,052.00

0165 PUBLIC INFORMATION SERVICES 0.000

0.800

626-01000  
 

1.000

L S 

10,000.00000 8,000.000.800

8,000.00
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PCN: 13325-BID    ESTIMATE RUN 04/30/2001

PROJECT: NH 0501-045                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:00:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

843.000

GAL 

55.00000 0.000.000

0.00

0175 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 0.000

0.000

627-01003  
 

3,448.000

SF  

12.00000 0.000.000

0.00

0180 *FLAGGING 0.000

1,889.000

630-00000  
 

4,094.500

HOUR

24.00000 45,336.001,889.000

45,336.00

0185 *TRAFFIC CONTROL INSPECTION 0.000

0.000

630-00007  
 

26.000

DAY 

150.00000 0.000.000

0.00

0190 *TRAFFIC CONTROL MANAGEMENT 0.000

23.000

630-00012  
 

60.000

DAY 

350.00000 8,050.0023.000

8,050.00

0195 *FLAGGING STATION LIGHT 0.000

1.000

630-80305  
 

2.000

EACH

350.00000 350.001.000

350.00

0200 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

2.000

630-80336  
 

4.000

EACH

350.00000 700.002.000

700.00

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

96.000

630-80341  
 

220.000

EACH

25.00000 2,400.0096.000

2,400.00

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

32.500

630-80342  
 

85.000

EACH

75.00000 2,437.5032.500

2,437.50

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

7.500

630-80343  
 

17.000

EACH

90.00000 675.007.500

675.00

0220 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000

2.000

630-80358  
 

4.000

EACH

3,000.00000 6,000.002.000

6,000.00
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PCN: 13325-BID    ESTIMATE RUN 04/30/2001

PROJECT: NH 0501-045                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:00:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DRUM CHANNELIZING DEVICE 0.000

20.000

630-80360  
 

40.000

EACH

35.00000 700.0020.000

700.00

0230 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

5.500

630-80363  
 

25.000

EACH

60.00000 330.005.500

330.00

0235 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000

4.500

630-80364  
 

21.000

EACH

60.00000 270.004.500

270.00

0240 *TRAFFIC CONE 0.000

110.000

630-80380  
 

250.000

EACH

14.00000 1,540.00110.000

1,540.00

0245 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0250 F/A OJT PILOT DELETED BY 105 #7 - 6/28/01 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0255 F/A ON-THE-JOB TRAINEE DELETED BY 105 #7 - 6/28/01 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0260 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

98,491.600

F A 

1.00000 0.000.000

0.00

0265 F/A ESB PROGRAM DELETED BY 105 #7 - 6/28/01 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0270 F/A CONTAMINATED SOIL DELETED BY 105 #7 - 6/28/01 0.000

0.000

700-70037  
 

0.000

F A 

1.00000 0.000.000

0.00

0275 F/A RAILROAD FLAGGING 0.000

0.000

700-70042  
 

24,749.590

F A 

1.00000 0.000.000

0.00
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PCN: 13325-BID    ESTIMATE RUN 04/30/2001

PROJECT: NH 0501-045                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:00:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 *ADDED ITEM (LUMP SUM)/ MCR LINE ITEM 
1-BORE/ENCASE/FURNISH/INSTALL 220 & 110 SERVIC

0.000

1.000

900-00014  
 

1.000

L S 

3,913.00000 3,913.001.000

3,913.00

0300 ADDED ITEM (CUBIC YARD)/ FURNISH/PLACE FLOWABLE FILL -
MCR LINE 2

0.000

20.000

900-00004  
 

20.000

CY  

50.00000 1,000.0020.000

1,000.00

0305 ABC (CL 7) ADDED  BY CMO #4 0.000

1,835.000

304-07005  
 

2,294.000

CY  

12.16000 22,313.601,835.000

22,313.60

0310 *ADDED ITEM (LUMP SUM)/ FURNISH/INSTALL BREAKER & 
SERVICE LINE - MCR LINE #3

0.000

1.000

900-00014  
 

1.000

L S 

410.10000 410.101.000

410.10

0315 HBP (GR SX) (100) EXTEND PROJECT LIMITS - CMO #6 0.000

0.000

403-34801  
 

2,021.490

TON 

24.31000 0.000.000

0.00

0320 *REMOVAL OF ASPHALT MAT (PLANING) EXTEND PROJECT 
LIMITS - CMO #6

0.000

3,777.000

202-00240  
 

3,777.000

SY  

1.30000 4,910.103,777.000

4,910.10

0325 *CONCRETE SIDEWALK MCR LINE 4 0.000

15.000

608-00000  
 

15.000

SY  

38.00000 570.0015.000

570.00

0330 ADDED ITEM (HOUR)/ TANDEM END DUMP TRUCK - MCR LINE 5 0.000

0.000

900-00010  
 

36.500

HOUR

65.00000 0.000.000

0.00

0335 *BRIDGE EXPANSION DEVICE (0-2 INCH) BRIDGE EXPANSION 
DEVICE (0-2 IN) - MCR LINE #6

0.000

0.000

518-01002  
 

0.000

LF  

9,650.00000 0.000.000

0.00

0340 ADDED ITEM (LUMP SUM)/ VALVE BOX REPAIR - MCR LINE 7 0.000

0.000

900-00014  
 

1.000

L S 

1,060.23000 0.000.000

0.00

0345 *ADDED ITEM (LUMP SUM)/ MCR LINE 8 - EXPANSION JOINT 
MATERIAL

0.000

0.000

900-00014  
 

1.000

L S 

697.59000 0.000.000

0.00
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PCN: 13325-BID    ESTIMATE RUN 04/30/2001

PROJECT: NH 0501-045                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:00:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 *ADDED ITEM (LUMP SUM)/ MCR LINE 9 - MOVE 3" CONDUIT 
HWY 92 & 50

0.000

0.000

900-00014  
 

1.000

L S 

453.70000 0.000.000

0.00

0355 ADDED ITEM (LUMP SUM)/ SEE MCR LINE #6 - BRIDGE 
EXPANSION DEVICE (0-2 IN) - L.S.

0.000

0.000

900-00014  
 

1.000

L S 

9,650.00000 0.000.000

0.00

CAT 729,830.74729,830.743,760,225.64CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0280 FIELD OFFICE (CLASS 1) 0.000

1.000

620-00001  
 

1.000

EACH

5,000.00000 5,000.001.000

5,000.00

0285 FIELD LABORATORY (CLASS 2) 0.000

1.000

620-00012  
 

1.000

EACH

5,000.00000 5,000.001.000

5,000.00

0290 SANITARY FACILITY 0.000

1.000

620-00020  
 

1.000

EACH

2,000.00000 2,000.001.000

2,000.00

CAT 12,000.0012,000.0012,000.00CURRENT AMT0400 $ $ $

$ 741,830.74741,830.74$3,772,225.64$CURRENT AMTPROJECT TOTAL


